
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3884           

0016 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   1 of 13

Nebraska Department of Roads Date: 09.13.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 04.23.2015

05.01.2015

09.14.2015

Date Let:

CREIGHTON - CENTER

04.16.2015

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.14.2015

Date Project Completion:

Counties

KNOX

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

31884  000 STP-13-5(101) 013 39.60 48.68 GRAD CULV SEED BR GDRL
BIT

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3884           

0016 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   1 of 13

Nebraska Department of Roads Date: 09.13.2016

$5,008,475.20

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,938,535.69 $4,622,633.06 $315,902.63
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $4,938,535.69 $4,622,633.06 $315,902.63
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $4,938,535.69 $4,622,633.06 $315,902.63

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-530.93 $-530.93 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$530.93 $.00

Payment

-$530.93

$4,938,004.76 $4,622,102.13 $315,902.63

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

92%

$5,007,405.08

09.08.2016 09.09.2016

09.09.2016

Koertje, Keith

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

09.12.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.12.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      11,350.00 1.000 11,350.00

1.000 11,350.00

1.000 11,350.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      7,510.00 1.000 7,510.00

1.000 7,510.00

1.000 7,510.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 157.000 4,710.00

157.000 4,710.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1012.00      196.50 12.000 2,358.00

12.000 2,358.00

10.000 1,965.00

0.000 0.00

0004

EACHRIGHT-OF-WAY MARKERS
0004 

1021.10      8.40 114.000 957.60

114.000 957.60

114.000 957.60

114.000 957.60

0005

EACHREMOVE DELINEATOR UNITS
0005 

1030.00      11.35 10,450.000 118,607.50

10,450.000 118,607.50

10,450.000 118,607.50

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1102.00      6.85 1,679.000 11,501.15

1,679.000 11,501.15

1,679.000 11,501.15

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

7017.00      3.50 1,325.000 4,637.50

1,325.000 4,637.50

1,325.000 4,637.50

0.000 0.00

0008

LF  REMOVE GUARDRAIL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      175.00 34.000 5,950.00

34.000 5,950.00

0.000 0.00

0.000 0.00

0009

ACRECOVER CROP SEEDING
0009 

L019.13      1.60 7,491.000 11,985.60

7,491.000 11,985.60

13,037.216 20,859.55

0.000 0.00

0010

SY  EROSION CONTROL, CLASS 1D
0010 

L019.15      1.80 6,567.000 11,820.60

6,567.000 11,820.60

2,449.021 4,408.24

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1F
0011 

L019.21      7.00 384.000 2,688.00

384.000 2,688.00

384.000 2,688.00

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 2B
0012 

L022.11      3.00 5,391.000 16,173.00

5,391.000 16,173.00

0.000 0.00

0.000 0.00

0013

LF  FABRIC SILT FENCE-LOW POROSITY
0013 

Contracted 210,248.95

Current 210,248.95

In place 184,484.54

This Estimate 957.60

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      6,375.00 1.000 6,375.00

1.000 6,375.00

1.000 6,375.00

0.000 0.00

0014

LS  MOBILIZATION
0014 

4035.00      242.00 1.000 242.00

1.000 242.00

1.000 242.00

0.000 0.00

0015

EACHREMOVE FLARED-END SECTION
0015 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4040.00      288.50 1.000 288.50

1.000 288.50

1.000 288.50

0.000 0.00

0016

EACHREMOVE HEADWALLS FROM CULVERTS
0016 

4050.01      11.62 2,421.000 28,132.02

2,421.000 28,132.02

2,421.000 28,132.02

0.000 0.00

0017

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0017 

4107.07      792.50 1.140 903.45

1.140 903.45

1.140 903.45

0.000 0.00

0018

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0018 

4157.00      4.95 61.000 301.95

61.000 301.95

61.000 301.95

0.000 0.00

0019

LB  REINFORCING STEEL FOR COLLARS
0019 

4360.36      595.00 1.000 595.00

1.000 595.00

1.000 595.00

0.000 0.00

0020

EACH36" METAL FLARED-END SECTION
0020 

4360.48      1,295.50 1.000 1,295.50

1.000 1,295.50

1.000 1,295.50

0.000 0.00

0021

EACH48" METAL FLARED-END SECTION
0021 

4460.36      1,910.00 1.000 1,910.00

1.000 1,910.00

1.000 1,910.00

0.000 0.00

0022

EACH36" CONCRETE FLARED-END SECTION
0022 

4460.48      2,205.00 2.000 4,410.00

2.000 4,410.00

2.000 4,410.00

0.000 0.00

0023

EACH48" CONCRETE FLARED-END SECTION
0023 

4670.05      97.00 36.000 3,492.00

36.000 3,492.00

36.000 3,492.00

0.000 0.00

0024

CY  CULVERT SANDFILL
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4830.36      389.95 74.000 28,856.30

74.000 28,856.30

74.000 28,856.30

0.000 0.00

0025

LF  JACKING 36" REINFORCED CONCRETE PIPE
CLASS IV

0025 

4830.48      760.80 121.000 92,056.80

121.000 92,056.80

121.000 92,056.80

0.000 0.00

0026

LF  JACKING 48" REINFORCED CONCRETE PIPE,
CLASS IV

0026 

P120.36      96.50 24.000 2,316.00

24.000 2,316.00

24.000 2,316.00

0.000 0.00

0027

LF  36" CULVERT PIPE, TYPE 2
0027 

P120.48      135.45 31.000 4,198.95

31.000 4,198.95

31.000 4,198.95

0.000 0.00

0028

LF  48" CULVERT PIPE, TYPE 2
0028 

P128.36      94.15 74.000 6,967.10

74.000 6,967.10

74.000 6,967.10

0.000 0.00

0029

LF  36" CULVERT PIPE, TYPE 2 CLASS IV
0029 

P128.48      108.45 121.000 13,122.45

121.000 13,122.45

121.000 13,122.45

0.000 0.00

0030

LF  48" CULVERT PIPE, TYPE 2 CLASS IV
0030 

P255.36      51.10 128.000 6,540.80

128.000 6,540.80

128.000 6,540.80

0.000 0.00

0031

LF  36" CULVERT PIPE, TYPE 4 OR 5
0031 

P300.48      61.35 60.000 3,681.00

60.000 3,681.00

60.000 3,681.00

0.000 0.00

0032

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4051.13      43.15 0.000 0.00

24.800 1,070.12

24.800 1,070.12

0.000 0.00

4000

CY  GRANULAR MATERIAL FOR FOUNDATION OF
PIPE CULVERT AND HEADWALL

Granular Material For Foundationof Culvert Pipe &
Flared End

4000 

Contracted 205,684.82

Current 206,754.94

In place 206,754.94

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0033

LS  MOBILIZATION
0033 

L001.02      600.00 34.000 20,400.00

34.000 20,400.00

0.000 0.00

0.000 0.00

0034

ACRESEEDING, TYPE B
0034 

L032.75      170.00 77.000 13,090.00

77.000 13,090.00

0.000 0.00

0.000 0.00

0035

TON MULCH
0035 

Contracted 36,490.00

Current 36,490.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STATION 248+41.50  2-69'-2" & 1-7 0' SPAN P

0030.60      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0036

LS  MOBILIZATION
0036 

6004.48      1,050.00 13.900 14,595.00

13.900 14,595.00

19.725 20,711.25

0.000 0.00

0037

CF  BRIDGE JOINT NOSING
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.37      115.00 83.200 9,568.00

83.200 9,568.00

83.200 9,568.00

0.000 0.00

0038

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0038 

6007.12      325.00 169.000 54,925.00

169.000 54,925.00

0.000 0.00

0.000 0.00

0039

SY  CONCRETE BRIDGE DECK REPAIR
0039 

6030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0040

EACHPREPARATION OF BRIDGE AT STATION

248+41.50

0040 

6131.23      2.50 3,782.000 9,455.00

3,782.000 9,455.00

3,782.000 9,455.00

0.000 0.00

0041

SF  PENETRATING CONCRETE SEALER
0041 

6960.11      325.00 80.000 26,000.00

80.000 26,000.00

2.556 830.70

0.000 0.00

0042

SY  BRIDGE APPROACH REPAIR
0042 

Contracted 136,543.00

Current 136,543.00

In place 62,564.95

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 248+41.50  2-69'-2" & 1-7 0' SPAN P

GROUP 6A BRIDGE AT STATION 310+39.50  1-80'-0" & 2- 60'-0" SP

0030.60      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0043

LS  MOBILIZATION
0043 

6004.48      1,050.00 13.900 14,595.00

13.900 14,595.00

19.725 20,711.25

0.000 0.00

0044

CF  BRIDGE JOINT NOSING
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.37      115.00 83.200 9,568.00

83.200 9,568.00

83.200 9,568.00

0.000 0.00

0045

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0045 

6007.12      325.00 162.000 52,650.00

162.000 52,650.00

8.777 2,852.53

0.000 0.00

0046

SY  CONCRETE BRIDGE DECK REPAIR
0046 

6030.01      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0047

EACHPREPARATION OF BRIDGE AT STATION

310+39.50

0047 

6131.23      2.50 3,725.000 9,312.50

3,725.000 9,312.50

3,725.000 9,312.50

0.000 0.00

0048

SF  PENETRATING CONCRETE SEALER
0048 

6960.11      325.00 80.000 26,000.00

80.000 26,000.00

31.998 10,399.35

0.000 0.00

0049

SY  BRIDGE APPROACH REPAIR
0049 

Contracted 134,125.50

Current 134,125.50

In place 74,843.63

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 310+39.50  1-80'-0" & 2- 60'-0" SP

GROUP 6B BRIDGE AT STATION 325+29.00  1-80'-0" & 2- 60'-0" SP

0030.60      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0050

LS  MOBILIZATION
0050 

6004.48      1,050.00 13.900 14,595.00

13.900 14,595.00

19.725 20,711.25

0.000 0.00

0051

CF  BRIDGE JOINT NOSING
0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.37      115.00 83.200 9,568.00

83.200 9,568.00

83.200 9,568.00

0.000 0.00

0052

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0052 

6007.12      325.00 162.000 52,650.00

162.000 52,650.00

7.332 2,382.90

0.000 0.00

0053

SY  CONCRETE BRIDGE DECK REPAIR
0053 

6030.02      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0054

EACHPREPARATION OF BRIDGE AT STATION

325+29.00

0054 

6131.23      2.50 3,725.000 9,312.50

3,725.000 9,312.50

3,725.000 9,312.50

0.000 0.00

0055

SF  PENETRATING CONCRETE SEALER
0055 

6960.11      325.00 80.000 26,000.00

80.000 26,000.00

33.999 11,049.68

0.000 0.00

0056

SY  BRIDGE APPROACH REPAIR
0056 

Contracted 134,125.50

Current 134,125.50

In place 75,024.33

This Estimate 0.00

GROUP 6B BRIDGE AT STATION 325+29.00  1-80'-0" & 2- 60'-0" SP

GROUP 6C BRIDGE AT STATION 448+65.50  1-95'-0" & 2- 60'-0" SP

0030.60      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0057

LS  MOBILIZATION
0057 

6004.48      1,050.00 12.400 13,020.00

12.400 13,020.00

18.225 19,136.25

0.000 0.00

0058

CF  BRIDGE JOINT NOSING
0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.37      115.00 74.700 8,590.50

74.700 8,590.50

74.700 8,590.50

0.000 0.00

0059

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0059 

6007.12      325.00 174.000 56,550.00

174.000 56,550.00

5.033 1,635.73

0.000 0.00

0060

SY  CONCRETE BRIDGE DECK REPAIR
0060 

6030.03      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0061

EACHPREPARATION OF BRIDGE AT STATION

448+65.50

0061 

6131.23      2.50 4,116.000 10,290.00

4,116.000 10,290.00

4,116.000 10,290.00

0.000 0.00

0062

SF  PENETRATING CONCRETE SEALER
0062 

6960.11      325.00 80.000 26,000.00

80.000 26,000.00

8.540 2,775.50

0.000 0.00

0063

SY  BRIDGE APPROACH REPAIR
0063 

Contracted 136,450.50

Current 136,450.50

In place 64,427.98

This Estimate 0.00

GROUP 6C BRIDGE AT STATION 448+65.50  1-95'-0" & 2- 60'-0" SP

GROUP 7 GUARDRAIL

0030.70      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0064

LS  MOBILIZATION
0064 

7011.20      22.25 912.500 20,303.13

912.500 20,303.13

912.500 20,303.13

0.000 0.00

0065

LF  W-BEAM GUARDRAIL
0065 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7019.50      16,325.00 1.000 16,325.00

1.000 16,325.00

1.000 16,325.00

0.000 0.00

0066

EACHIMPACT ATTENUATOR
0066 

7020.00      2,075.00 15.000 31,125.00

15.000 31,125.00

15.000 31,125.00

0.000 0.00

0067

EACHBRIDGE APPROACH SECTIONS
0067 

7024.27      2,375.00 15.000 35,625.00

15.000 35,625.00

15.000 35,625.00

0.000 0.00

0068

EACHGUARDRAIL END TREATMENT, TYPE II
0068 

Contracted 107,878.13

Current 107,878.13

In place 107,878.13

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      9.00 976.000 8,784.00

976.000 8,784.00

1,425.346 12,828.12

27.100 243.90

0069

STA OVERLAY BROKEN LINES
0069 

0002.60      9.00 1,952.000 17,568.00

1,952.000 17,568.00

2,850.692 25,656.23

0.000 0.00

0070

STA OVERLAY SOLID LINES
0070 

0030.90      278,000.00 1.000 278,000.00

1.000 278,000.00

1.000 278,000.00

0.000 0.00

0071

LS  MOBILIZATION
0071 

1020.03      21.00 145.000 3,045.00

145.000 3,045.00

0.000 0.00

0.000 0.00

0072

EACHDELINEATOR,  TYPE III
0072 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3884           

0016 Pay Period End Date: 09.03.2016
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Nebraska Department of Roads Date: 09.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.20      30.00 42.000 1,260.00

42.000 1,260.00

0.000 0.00

0.000 0.00

0073

EACHINSTALL CHEVRONS
0073 

2001.00      27.50 230.000 6,325.00

230.000 6,325.00

77.128 2,121.02

0.000 0.00

0074

CY  GRAVEL SURFACE COURSE
0074 

2021.00      40.00 13.000 520.00

13.000 520.00

0.000 0.00

0.000 0.00

0075

EACHMAILBOX POST
0075 

6030.16      2.00 4,936.000 9,872.00

4,936.000 9,872.00

4,936.000 9,872.00

0.000 0.00

0076

SY  BRIDGE DECK PREPARATION
0076 

6133.01      33.38 4,936.000 164,763.68

4,936.000 164,763.68

4,936.000 164,763.68

0.000 0.00

0077

SY  MEMBRANE WATERPROOFING TYPE A
0077 

8022.00      183.40 416.000 76,294.40

416.000 76,294.40

409.344 75,073.69

0.000 0.00

0078

TON HYDRATED LIME
0078 

8022.15      1.42 500.000 710.00

500.000 710.00

340.230 483.13

50.890 72.26

0079

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0099 

8022.20      1.42 27,820.000 39,504.40

27,820.000 39,504.40

32,881.930 46,692.34

-50.890 -72.26

0080

EACHHYDRATED LIME/WARM MIX ASPHALT
0079 

8110.50      905.00 462.083 418,185.12

462.083 418,185.12

462.084 418,186.02

0.000 0.00

0081

STA HYDRATED LIME SLURRY STABILIZATION
0080 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3884           

0016 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   7 of 13

Nebraska Department of Roads Date: 09.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9002.06      35.61 500.000 17,805.00

500.000 17,805.00

340.230 12,115.59

50.890 1,812.19

0082

TON ASPHALTIC CONCRETE FOR ST MAINT
PATCHING, TYPE SPR (FINE)

0100 

9005.76      35.61 26,970.000 960,401.70

26,970.000 960,401.70

32,287.760 1,149,767.14

-50.890 -1,812.19

0083

TON ASPHALTIC CONCRETE, TYPE SPR (FINE)
0081 

9009.00      5.50 6,511.000 35,810.50

6,511.000 35,810.50

6,522.000 35,871.00

0.000 0.00

0084

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0082 

9009.87      125.00 1,472.000 184,000.00

1,472.000 184,000.00

1,482.000 185,250.00

0.000 0.00

0085

SY  SURFACING 8"
0083 

9010.55      45.61 850.000 38,768.50

850.000 38,768.50

594.170 27,100.09

0.000 0.00

0086

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR (FINE)

0084 

9020.95      669.00 17.000 11,373.00

17.000 11,373.00

11.374 7,609.21

1.564 1,046.32

0087

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0101 

9021.13      669.00 945.880 632,793.72

945.880 632,793.72

1,039.784 695,615.49

-1.564 -1,046.32

0088

TON PERFORMANCE GRADED BINDER (64-34)
0085 

9034.00      4.50 835.000 3,757.50

835.000 3,757.50

930.000 4,185.00

0.000 0.00

0089

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0086 

9052.15      1.92 113,210.000 217,363.20

113,210.000 217,363.20

81,164.072 155,835.02

0.000 0.00

0090

GAL EMULSIFIED ASPHALT FOR HYDRATED LIME
SLURRY STABILIZATION

0087 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3884           

0016 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 09.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.00      1.25 31,310.000 39,137.50

31,310.000 39,137.50

34,950.000 43,687.50

-100.000 -125.00

0091

GAL TACK COAT
0088 

9053.20      2.00 14,380.000 28,760.00

14,380.000 28,760.00

0.000 0.00

0.000 0.00

0092

GAL FOG SEAL
0089 

9111.00      27.10 245.000 6,639.50

245.000 6,639.50

0.000 0.00

0.000 0.00

0093

MGALWATER
0090 

9170.00      112.65 947.546 106,741.06

947.546 106,741.06

950.926 107,121.81

950.926 107,121.81

0094

STA EARTH SHOULDER CONSTRUCTION
0091 

9173.15      85.00 947.546 80,541.41

947.546 80,541.41

925.466 78,664.61

0.000 0.00

0095

STA TRENCHED WIDENING
0092 

9173.20      10.00 1,472.000 14,720.00

1,472.000 14,720.00

1,472.000 14,720.00

0.000 0.00

0096

SY  SUBGRADE PREPARATION
0093 

9179.23      1,000.00 14.927 14,927.00

14.927 14,927.00

13.380 13,380.00

0.000 0.00

0097

STA COLD MILLING, CLASS 3
0094 

9179.35      6.50 601.000 3,906.50

601.000 3,906.50

516.000 3,354.00

0.000 0.00

0098

SY  COLD MILLING, CLASS 5
0095 

9188.50      20.00 2,037.000 40,740.00

2,037.000 40,740.00

2,152.809 43,056.18

0.000 0.00

0099

SY  SURFACING UNDER GUARDRAIL
0096 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3884           

0016 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 09.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.37      1.00 850.000 850.00

850.000 850.00

1,483.400 1,483.40

1,483.400 1,483.40

0100

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0102 

9300.38      1.00 47,294.000 47,294.00

47,294.000 47,294.00

192,772.920 192,772.92

192,772.920 192,772.92

0101

EACHRAP INCENTIVE PAYMENT
0097 

9300.52      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0102

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0098 

Contracted 3,517,161.68

Current 3,517,161.68

In place 3,811,265.19

This Estimate 307,497.03

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 10,026.000 5,013.00

10,026.000 5,013.00

20,212.000 10,106.00

0.000 0.00

0103

BDAYBARRICADE, TYPE II
0103 

0001.10      2.00 1,212.000 2,424.00

1,212.000 2,424.00

4,849.000 9,698.00

128.000 256.00

0104

BDAYBARRICADE, TYPE III
0104 

0001.75      4.50 700.000 3,150.00

700.000 3,150.00

730.000 3,285.00

0.000 0.00

0105

EACHTEMPORARY SIGN DAY
0105 

0001.90      1.00 25,240.000 25,240.00

25,240.000 25,240.00

20,232.000 20,232.00

1,567.000 1,567.00

0106

EACHSIGN DAY
0106 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3884           

0016 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 09.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.28      0.40 18,000.000 7,200.00

18,000.000 7,200.00

17,437.000 6,974.80

0.000 0.00

0107

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0107 

0002.30      0.40 6,800.000 2,720.00

6,800.000 2,720.00

4,128.000 1,651.20

0.000 0.00

0108

LF  PAVEMENT MARKING REMOVAL
0108 

0002.44      0.30 18,000.000 5,400.00

18,000.000 5,400.00

22,970.000 6,891.00

0.000 0.00

0109

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0109 

0002.47      0.10 18,000.000 1,800.00

18,000.000 1,800.00

0.000 0.00

0.000 0.00

0110

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0110 

0003.10      325.00 110.000 35,750.00

110.000 35,750.00

236.500 76,862.50

10.000 3,250.00

0111

DAY FLAGGING
0111 

0003.20      450.00 45.000 20,250.00

45.000 20,250.00

60.000 27,000.00

5.000 2,250.00

0112

DAY FURNISHING AND OPERATING PILOT VEHICLE
0112 

0003.50      30.00 2,575.000 77,250.00

2,575.000 77,250.00

2,125.000 63,750.00

0.000 0.00

0113

LF  CONCRETE PROTECTION BARRIER
0113 

0003.56      5.00 2,300.000 11,500.00

2,300.000 11,500.00

1,912.500 9,562.50

0.000 0.00

0114

LF  RELOCATE CONCRETE PROTECTION BARRIER
0114 

0003.70      425.00 12.000 5,100.00

12.000 5,100.00

12.000 5,100.00

0.000 0.00

0115

EACHTEMPORARY RUMBLE STRIP
0115 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3884           

0016 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 09.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.74      12,500.00 4.000 50,000.00

4.000 50,000.00

4.000 50,000.00

0.000 0.00

0116

EACHTEMPORARY TRAFFIC SIGNAL
0116 

0010.04      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0117

EACHFIELD OFFICE
0117 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

2,256.500 4,513.00

0.000 0.00

0118

HOURTRAINING
0118 

0030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0119

LS  MOBILIZATION
0119 

7019.51      17,500.00 2.000 35,000.00

2.000 35,000.00

2.000 35,000.00

0.000 0.00

0120

EACHIMPACT ATTENUATOR
0120 

9110.01      60.00 120.000 7,200.00

120.000 7,200.00

0.000 0.00

0.000 0.00

0121

HOURRENTAL OF LOADER, FULLY OPERATED
0121 

9110.02      70.00 50.000 3,500.00

50.000 3,500.00

0.000 0.00

0.000 0.00

0122

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0122 

9110.03      60.00 120.000 7,200.00

120.000 7,200.00

0.000 0.00

0.000 0.00

0123

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0123 

9110.07      125.00 120.000 15,000.00

120.000 15,000.00

11.000 1,375.00

1.000 125.00

0124

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0124 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3884           

0016 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 09.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      150.00 70.000 10,500.00

70.000 10,500.00

0.500 75.00

0.000 0.00

0125

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0125 

L022.75      4.00 1,500.000 6,000.00

1,500.000 6,000.00

379.000 1,516.00

0.000 0.00

0126

LF  TEMPORARY SILT CHECK
0126 

L022.90      4.00 2,000.000 8,000.00

2,000.000 8,000.00

175.000 700.00

0.000 0.00

0127

LF  TEMPORARY SILT FENCE
0127 

L032.70      500.00 8.000 4,000.00

8.000 4,000.00

0.000 0.00

0.000 0.00

0128

TON TEMPORARY MULCH
0128 

L860.24      2,000.00 10.000 20,000.00

10.000 20,000.00

1.000 2,000.00

0.000 0.00

0129

EACHSTORM EVENT RESTORATION - INCENTIVE
0129 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0130

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0130 

Contracted 388,697.00

Current 388,697.00

In place 351,292.00

This Estimate 7,448.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,007,405.08

Current 5,008,475.20

In place 4,938,535.69

This Estimate 315,902.63

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3884           

0016 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 09.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6004.48      BRIDGE JOINT NOSING

Project 31884  000   

Prpsl Line Nbr 0037

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

701535    

BridgeJointNosing

0.00 0.00S.P. Closure0009

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

701535    

BridgeJointNosing

13.90 1,957.54S.P. Initial Payment0009

701535    

BridgeJointNosing

-13.90 -1,957.54S.P. Adjustment0014

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0037: 0.00

Prpsl Line Nbr 0044

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

701535    

BridgeJointNosing

13.90 1,957.54S.P. Initial Payment0009

701535    

BridgeJointNosing

-13.90 -1,957.54S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0044: 0.00

Prpsl Line Nbr 0051

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

701535    

BridgeJointNosing

13.90 1,957.54S.P. Initial Payment0009



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3884           

0016 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   11 of 13

Nebraska Department of Roads Date: 09.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6004.48      BRIDGE JOINT NOSING

Project 31884  000   

Prpsl Line Nbr 0051

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

701535    

BridgeJointNosing

-13.90 -1,957.54S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0051: 0.00

Prpsl Line Nbr 0058

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

701535    

BridgeJointNosing

12.40 1,746.29S.P. Initial Payment0009

701535    

BridgeJointNosing

-6.20 -873.15S.P. Adjustment0014

701535    

BridgeJointNosing

-6.20 -873.14S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0058: 0.00

$0.00Total for item code 6004.48: 0.00

Item Cd Item Desc

6005.37      PRECOMPRESSED POLYURETHANE FOAM JOINT, TYPE B

Project 31884  000   

Prpsl Line Nbr 0038

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

701535    

PrecompPolyFoamJtB

83.20 3,304.70S.P. Initial Payment0009

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3884           

0016 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   11 of 13

Nebraska Department of Roads Date: 09.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.37      PRECOMPRESSED POLYURETHANE FOAM JOINT, TYPE B

Project 31884  000   

Prpsl Line Nbr 0038

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

701535    

PrecompPolyFoamJtB

-83.20 -3,304.70S.P. Adjustment0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0038: 0.00

Prpsl Line Nbr 0045

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

701535    

PrecompPolyFoamJtB

83.20 3,304.70S.P. Initial Payment0009

701535    

PrecompPolyFoamJtB

-83.20 -3,304.70S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0045: 0.00

Prpsl Line Nbr 0052

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

701535    

PrecompPolyFoamJtB

83.20 3,304.70S.P. Initial Payment0009

701535    

PrecompPolyFoamJtB

-83.20 -3,304.70S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0052: 0.00



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3884           

0016 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   12 of 13

Nebraska Department of Roads Date: 09.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.37      PRECOMPRESSED POLYURETHANE FOAM JOINT, TYPE B

Project 31884  000   

Prpsl Line Nbr 0059

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

701535    

PrecompPolyFoamJtB

74.70 2,967.08S.P. Initial Payment0009

701535    

PrecompPolyFoamJtB

-37.35 -1,483.54S.P. Adjustment0014

701535    

PrecompPolyFoamJtB

-37.35 -1,483.54S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0059: 0.00

$0.00Total for item code 6005.37: 0.00

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 31884  000   

Prpsl Line Nbr 0065

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10219G    

W-Beam Guardrail

912.50 11,342.38S.P. Initial Payment0010

10219G    

W-Beam Guardrail

-525.00 -6,525.75S.P. Adjustment0014

10219G    

W-Beam Guardrail

-387.50 -4,816.63S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0065: 0.00

$0.00Total for item code 7011.20: 0.00

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3884           

0016 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   12 of 13

Nebraska Department of Roads Date: 09.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7019.50      IMPACT ATTENUATOR

Project 31884  000   

Prpsl Line Nbr 0066

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9836G     

na

1.00 13,070.00S.P. Initial Payment0001

9836G     

na

-1.00 -13,070.00S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0066: 0.00

$0.00Total for item code 7019.50: 0.00

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 31884  000   

Prpsl Line Nbr 0067

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10219G    

Bridge Approach Sections

15.00 17,610.00S.P. Initial Payment0010

10219G    

Bridge Approach Sections

-9.00 -10,566.00S.P. Adjustment0014

10219G    

Bridge Approach Sections

-6.00 -7,044.00S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0067: 0.00

$0.00Total for item code 7020.00: 0.00



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

3884           

0016 Pay Period End Date: 09.03.2016

Estimate Summary to Contractor Page:   13 of 13

Nebraska Department of Roads Date: 09.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7024.27      GUARDRAIL END TREATMENT, TYPE II

Project 31884  000   

Prpsl Line Nbr 0068

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10219G    

Guardrail End Treatments,Type II

15.00 22,245.00S.P. Initial Payment0010

10219G    

Guardrail End Treatments,Type II

-9.00 -13,347.00S.P. Adjustment0014

10219G    

Guardrail End Treatments,Type II

-6.00 -8,898.00S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0068: 0.00

$0.00Total for item code 7024.27: 0.00

$0.00Total remaining for contract:


